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ESTIMATE RUN 01/06/2003

ESTIMATE SUMMARY 12:46:55

CONTID: C13946         ESTIMATE NO: 0004 PROG 1999

PCN: 13946-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Misc. VMS & Call Boxes PERCENT TIME:

PROJECT NO: STA R100-090                  

Misc. VMS & Call Boxes

NAME OF ROAD: 83, 86

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

POWER ELECTRIC COMPANY PAY PERIOD ENDING 01/06/2003 DATE TIME STARTED 05/01/2002

5901 East Irish Place DATE LET 04/04/2002 DATE WORK BEGAN

 DATE AWARDED 04/08/2002 DATE TIME STOPPED 03/12/2003

 DATE CONTRACT EXECUTED 04/30/2002 DATE ACCEPTED 03/12/2003

Englewood CO 80112     303/220-9844 DATE NOTICE TO PROCEED 05/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 714,970.23 PARTICIPATING $ $ 310.67

AWARD PROJECT AMT: 425,580.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
79,890.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

21.95%

558,003.70

310.67

80,200.67

80,196.01

$

$

$

$

156,966.53

0.00

156,966.53

79,890.00

236,856.53

-661.04

0.00

236,195.49

0.00

AMOUNT DUE 236,195.49 80,196.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,196.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

251.0 TIME ALLOW: 3/12/2003 ??:??:??

ORIG TIME ALLOW: 11/15/2002 ??:??:??
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PCN: 13946-BID    ESTIMATE RUN 01/06/2003

PROJECT: STA R100-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 27.000

0.000

203-01597  
 

40.000

HOUR

270.00000 7,290.0027.000

0.00

0010 2 INCH ELECTRICAL CONDUIT 2,533.000

41.700

613-00200  
 

3,150.000

LF  

7.45000 19,181.522,574.700

310.67

0015 2 INCH ELECTRICAL CONDUIT (JACKED) 154.000

0.000

613-00201  
 

375.000

LF  

22.96000 3,535.84154.000

0.00

0020 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,866.00000 0.000.000

0.00

0025 LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

4.000

EACH

2,666.00000 0.000.000

0.00

0030 *LIGHT STANDARD FOUNDATION 4.000

0.000

613-40010  
 

4.000

EACH

774.00000 3,096.004.000

0.00

0035 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

4.000

EACH

526.75000 0.000.000

0.00

0040 SIGN PANEL (CLASS I) 71.000

0.000

614-00011  
 

71.000

SF  

31.97000 2,269.8771.000

0.00

0045 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 22.000

0.000

614-01552  
 

22.000

LF  

131.18000 2,885.9622.000

0.00

0050 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 0.500

0.000

614-10125  
 

5.000

EACH

102,609.70000 51,304.850.500

0.00

0050 MATERIAL ALLOWANCE 0.000

1.000EACH

79,890.00000 79,890.001.000

79,890.00
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PCN: 13946-BID    ESTIMATE RUN

PROJECT: STA R100-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE VMS SIGNS 0.000

0.000EACH

79,890.00000 0.000.000

0.00

0050 MATERIAL ALLOWANCE VARIABLE MESSAGE SIGNS 0.000

0.000EACH

79,890.00000 0.000.000

0.00

0055 *BLANKOUT SIGN (FIBER OPTIC) 0.900

0.000

614-10128  
 

1.000

EACH

16,074.00000 14,466.600.900

0.00

0060 *CALL BOX 7.000

0.000

614-87500  
 

7.000

EACH

5,877.67000 41,143.697.000

0.00

0065 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

1,892.00000 0.000.000

0.00

0070 FLAGGING 80.000

0.000

630-00000  
 

128.000

HOUR

19.80000 1,584.0080.000

0.00

0075 TRAFFIC CONTROL MANAGEMENT 12.000

0.000

630-00012  
 

54.000

DAY 

330.00000 3,960.0012.000

0.00

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

2.000

EACH

46.00000 0.000.000

0.00

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000

0.000

630-80342  
 

12.000

EACH

48.50000 97.002.000

0.00

0090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

7.000

EACH

48.57000 0.000.000

0.00

0095 TRAFFIC CONE 17.500

0.000

630-80380  
 

75.000

EACH

8.80000 154.0017.500

0.00
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PCN: 13946-BID    ESTIMATE RUN 01/06/2003

PROJECT: STA R100-090                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0105 F/A OJT PILOT 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0110 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0115 F/A VMS DESIGN 0.000

0.000

700-70034  
 

10,550.000

F A 

1.00000 0.000.000

0.00

0120 F/A ELECTRIC SERVICE 5,997.200

0.000

700-70190  
 

10,000.000

F A 

1.00000 5,997.205,997.200

0.00

0125 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0130 WIRING (SPEC) CMO #2 ADD VMS SIGNS AND CALL BOXES 0.000

0.000

613-10010  
 

1.000

L S 

3,900.00000 0.000.000

0.00

0135 ADDED ITEM (DOLLAR)/ REBUILD CONDUIT SYSTEM  MCR 1 
LINE ITEM 3

0.000

0.000

900-00006  
 

963.400

DOL 

1.00000 0.000.000

0.00

0140 RES GROUND SIGN RESET GROUND SIGN  MCR 1 LINE 4 0.000

0.000

210-00810  
 

1.000

EACH

1,303.92000 0.000.000

0.00

CAT 236,856.5380,200.67714,970.23CURRENT AMT0200 $ $ $

$ 236,856.5380,200.67$714,970.23$CURRENT AMTPROJECT TOTAL


